

	May	June	July	August	September	October	November	December	January	February	March	April	May	June	July	August	September
Task 1: Initial project planning	Kick off meeting	Draft Work Plan/Review/ Webpage			Final Work Plan												
Task 2: Data collection	Initial data search	Evaluation of data utility	Post to Wepage														
Task 3: Sample design diveable		Sample Allocation/Survey Design				Development of draft report					Review	Final Report (w/o revised sample estimates)	Revised sample estimates				
Task 4: Implementation	Initial Mission Planning	Preliminary Mission/Final Data & Protocol Agreement			2nd Prelim Mission/Offline database/1st field mission	Data online						2nd field mission	Metadata				
Task 5: Sample design non-diveable					Obtain FGBNMS in-house data	Development of draft report				Review	Final Report						
Task 6: Tool development	Conceptual Design	Tool Development					Review	Modifications			Tool training						
Task 7: Characterization of fish					Develop analytical method/Report outline	Preliminary Data Analysis						Final Data Analysis	Draft Report			Review	Final Report